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Purpose of Cost Confidence Interval Estimation:

• Determine Confidence Levels for Project Lifecycle Cost Estimates (LCCE)

• Bound the uncertainty around the project cost estimate for Phases A-E/F

• Satisfy KDP-B requirement for a probabilistic analysis of project cost

Definition: “S-Curve”

• A probability distribution for cost that captures the variability/uncertainty in the 

project cost estimates for each WBS element 

Methodology:

• Monte-Carlo simulation of WBS cost uncertainties to get total cumulative 

distribution (the “S-curve”) 

– Run simulation and determine confidence levels from the S-curve at the 50th  

(lower) and 85th (upper) percentiles using a JPL in-house developed tool

– WBS uncertainties represented by triangular distributions

3

Introduction



Question:

What is the sensitivity of the model results to the assumed input 
distribution types?  If the input distributions were derived from the 
same data for alternative probability distributions, what, if any 
differences might be observed?
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Background—Cost Confidence Level Methodology
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Background—Simulation Approach

The JPL probabilistic cost approach uses Monte-Carlo simulation: 

1. Starts a counter at trial n=1

2. Draws a random cost value from each WBS distribution

3. Computes the total cost for trial n as the sum of the randomly sampled WBS 

items.

4. For each simulation trial, the historical variability is added (±)

5. Total costs and statistics for this trial are recorded

6. Repeat for n=2, 3, …, 10,000 to fully sample the space of uncertainties

7. Sort from min to max, plot the S-curve and descriptive statistics.

Note: Two cases are run simultaneously—perfect correlation and zero 

(independent) correlation.



• Experimental approach using simulation 

experiments

–Four JPL projects 

–Seven cases compared to Baseline

–Seven statistical measures for each comparison

–Full correlation vs. independent correlation
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Approach—Project Case Studies

• Gravity Recovery and Climate Experiment Follow-On 
Project, GFO

• Mars 2020 mission, M2020

• NASA-ISRO Synthetic Aperture Radar, NISAR

• Surface Water Ocean Topography, SWOT



Approach—Baseline

WBS Name

01 Project Management

02 Project System Engineering

03 Safety and Mission Assurance

04 Science

05 Science Payload

…instruments

06 Spacecraft

07 Mission Operations

09 Ground Data System

12 Mission Design

All Phase E/F All Phase E/F

…

• Triangular distributions

• Most likely, min, max

• Simulation model is sum 
of WBS + adjustments 

• If simulation total < 
Phase A expended, 
use Phase A amount

+
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Approach—Case Studies

Case Description

Baseline Triangular distribution inputs for each WBS item with Phase A actuals as 

minimum.

Case A Comparison of Baseline to normal distribution with mean = most likely project 

estimate and standard deviation = standard deviation of the triangular distribution.

Case B Comparison of Baseline to normal distribution with mean = mean of triangular 

distribution and standard deviation = standard deviation of the triangular 

distribution.

Case C Comparison of Baseline to truncated beta distribution with mean and standard 

deviation = mean and standard deviation of the triangular distribution.  

Truncation constrains beta to same range as triangular.

Case D Comparison of Baseline to non-truncated beta distribution with mean and 

standard deviation = mean and standard deviation of the triangular 

distribution.  Non-truncated case allows higher and lower range values.

Case E Comparison of Baseline to uniform distribution with range = range of triangular 

distribution.

Case F Baseline using sum of triangular minimums as the lower limit for all simulation 

estimates.
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Approach—Comparison Metrics

 50th percentile cost (median), Prob(Total Cost < X) = 0.50

 70th percentile cost, Prob(Total Cost < X) = 0.70

 85th percentile cost, Prob(Total Cost < X) = 0.85

 Average of the Total Cost

 Standard deviation of the Total Cost

 Lower bound, L, of a two-sided 95% confidence interval on the 

mean, Prob(L    U) = 0.95

 Upper bound, U, of a two-sided 95% confidence interval on the 

mean, Prob(L    U) = 0.95

Each metric difference from Baseline computed with:

𝑃𝑒𝑟𝑐𝑒𝑛𝑡 𝑑𝑖𝑓𝑓𝑒𝑟𝑒𝑛𝑐𝑒 = 1 −
𝐵𝑎𝑠𝑒𝑙𝑖𝑛𝑒 𝑒𝑠𝑡𝑖𝑚𝑎𝑡𝑒

𝐶𝑎𝑠𝑒 𝑒𝑠𝑡𝑖𝑚𝑎𝑡𝑒
∙ 100%



Results

• 4 projects x  2 correlation modes x 7 cases x 
7 metrics = 392 comparison values.

• Results compiled in two ways

• Tabular form displaying actual percent differences 
(both positive and negative) > 1%. 

• Radar charts displaying absolute differences of all 7 
metrics simultaneously for each case. Full correlation 
case shown here (independent case was similar)



Results by Case Part 1/3

Explanation in a moment…

Case A: Baseline vs. Normal distribution with mean=most likely; std dev = triangular

Full Correlation 95% CI on mean Independent Correlation 95% CI on mean

50%-tile 70%-tile 85%-tile Mean Std Dev Lower Upper 50%-tile 70%-tile 85%-tile Mean Std Dev Lower Upper

GFO -3% -2% -2% -2% - -2% -2% -1% -2% -1% -1% -2% -1% -5%

NISAR -11% -9% -7% -11% - -10% -11% -11% -10% -6% -10% -1% -10% -10%

M2020 -10% -11% -11% -11% -9% -11% -11% -11% -11% -11% -11% -12% -11% -11%

SWOT -11% -11% -11% -11% -9% -11% -11% -12% -11% -11% -11% -10% -11% -11%

Case B: Baseline vs. normal distribution with mean=triang. and std dev = triang.

Full Correlation 95% CI on Mean Independent Correlation 95% CI on mean

50%-tile 70%-tile 85%-tile Mean Std Dev Lower Upper 50%-tile 70%-tile 85%-tile Mean Std Dev Lower Upper

GFO - - - - - - - - - - - - - -

NISAR - - - - - - - - - 1% - -1% - -

M2020 - - - - - - - - - - - - - -

SWOT - - - - - - - - - - - - - -



Results by Case Part 2/3

Explanation in a moment…



Results by Case Part 3/3

Explanation in a moment…

Case E: Baseline vs. uniform distribution [a,b]

Full Correlation 95% CI on Mean Independent Correlation 95% CI on mean

50%-tile 70%-tile 85%-tile Mean Std Dev Lower Upper 50%-tile 70%-tile 85%-tile Mean Std Dev Lower Upper

GFO - - - 1% 6% 1% 1% - - - - - - -

NISAR 5% 6% 6% 5% 6% 5% 5% 4% 5% 5% 5% - 5% 5%

M2020 5% 5% 6% 5% 10% 5% 5% 5% 5% 5% 5% 6% 5% 5%

SWOT 4% 5% 6% 4% 9% 4% 4% 4% 5% 5% 5% 8% 5% 5%

Case F: Baseline using actuals (Phase A) as minimum vs. sum of triangular minimums

Full Correlation 95% CI on Mean Independent Correlation 95% CI on mean

50%-tile 70%-tile 85%-tile Mean Std Dev Lower Upper 50%-tile 70%-tile 85%-tile Mean Std Dev Lower Upper

GFO - - - 9% -49% 9% 9% - - - 4% -22% 4% 4%

NISAR - - - 5% -31% 5% 5% - - - 5% -32% 5% 5%

M2020 - - - 2% -20% 2% 2% - - - 2% -20% 2% 2%

SWOT - -2% - 3% -21% 4% 3% - - - 4% -22% 4% 4%
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Results Summary

Case Description

Case A Normal using mean = most likely ignores skewness of triangular (and cost) which 

centralizes the estimate artificially. Impact: estimate and standard deviation reduced.

Case B Normal using mean of triangular distribution is an excellent fit but due mainly to 

effect of Central Limit Theorem cancellation of errors.  Impact: Good fit but 

skewness of inputs lost in translation.

Case C Truncated Beta fits well with slight increase in standard deviation (3%).  Impact: 

Preserves shape of triangular closely with minor exception in standard deviation.

Case D Non-truncated Beta makes no significant difference from truncated case.  Impact: 

does allow lower and higher values than the truncated case without affecting the 

percentiles or mean.

Case E Uniform distribution incurs differences up to 10% due to loss of mode (most likely 

value).  

Case F Use of sum of triangular minimums as the lower limit for all simulation estimates 

generates significant differences up to almost 50%.
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Results Visualization

Distance from center indicates magnitude of absolute value difference by metric



Limitations, Future Work

 Only four projects were evaluated

 The Baseline for each project was an estimate—the 

comparisons were not validated against actuals from 

completed missions.

 Other comparison metrics (kurtosis, mean square error, 

etc.) 

 Other distribution types: Gamma, Tri-gen, lognormal



Conclusions

 The triangular distribution was the most tractable distribution 
for the purposes of spreading the uncertainties from a project 
point estimate into a probability distribution.

 No significant advantage could be found by switching to the 
normal, beta, or uniform distribution types.  Switching to the 
uniform distribution actually results in a loss of information 
since there is no mode.

 Using the sum of minimum costs as the lower bound on total 
cost creates a bias in the mean since it cuts off portions of the 
lower tail which artificially reduces the standard deviation 
(~50% in some cases).  Further study would be needed using 
actual costs to quantify the effect with greater precision.



Backup



Computing the “Spread” for Triangular Distributions

Step 1: Most likely value for 

WBS item n = Project cost estimate = MLn

Step 2: Minimum: deduct mass contingency percent, mn, 

and schedule reserve, sn = funded schedule 

reserve (months) x monthly burn rate ($/month):

Step 3: Maximum: Add total risk cost impact from risk 

list assigned to this WBS item, rn, and escalate  result by 

the design maturity risk factor, dn:
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MLn

MLn
𝑀𝐿𝑛

(1+𝑚𝑛)
− 𝑠𝑛 = Min

MLn 𝑀𝑎𝑥

= (𝑀𝐿𝑛 + 𝑟𝑛) ∙ (1 + 𝑑𝑛)


